



4 January 2002

Presented by: Peter Patrickson



Serving the Heart of England

Incident Review

- → The Accident
- → Rescue and Recovery
- Accident Investigation
- → Business Interruption
- → Overall Timescales
- → Financial Implications
- → Debrief





Challenger 604



INTERNATIONAL AIRPORT



Tail (approx)

Main Wreck











Rescue & Firefighting

- → Witnessed from Watch Room
- → Tenders at site within 1 minute
- → Large quantities of fuel
- Foam production & fire under control 4
 minutes
- → 320m wreckage trail
- → No survivors
- Local Authority back up damping down











Scene of Crime

- → Police cordon
- → Aircraft manifest
- → Police/AAIB interface
- → Body protection
- → Coroner
- → Witness statements
- → Media interest



Scene of Crime





Air Accident Investigation Branch

- → Reconcile aircraft parts
- → Recover flight recorders
- → Check engines
- Check flight controls
- → Plot accident/wreckage trail




Investigation

- → Police/AAIB Interface
- → Health and Safety
- → Daylight requirements
- → Defined plan
- → Regular briefings
- → Timescales



Investigation

- Forensic Investigation
- → Police Evidence
- → AAIB Investigation
- → Body Recovery
- → Survey and Plotting
- → FAA/Canadian Inspectors
- → American Embassy


















Co-ordination Centre

- → Key facility
- Communication Centre
- → Key Decisions
- → Business Continuity
- → Media Link
- → 48hr Resourcing
- > Auditable Record of Incident Management



Business Interruption

- → 48hrs
- → 374 ATMs
- → 19,612 Tonnes
- → 25,723 Passengers
- → Airside Concessions
- → Diversion Plan
- → Bussing !!





Re-start Operations

- → Recovery Plan
- Airline Communications
- → Media Communications
- ATC Sequencing
- → Airfield Inspections
- → Wreckage





Overall Timescales

- → 4hrs Until AAIB Arrive
- → 4hrs Initial Inspections
- → 11hrs Darkness/Overnight
- → 13hrs Detailed Investigations
- → 11hrs Darkness/Overnight
- → 5hrs Final Clear Up



+ 48hrsTOTAL CLOSURE



De-Brief

- → Continuity of Staff
- → Utilise night-time to plan
- → Take lead in Recovery Plan
- → Beware of pollution potential
- > Don't underestimate re-start planning
- Can't overestimate media interest
- → Check Insurance



BIRMINGHAM INTERNATIONAL AIRPORT

Presented by: Peter Patrickson

General Manager Airfield Services

E-mail: peterp@bhx.co.uk Tel: +44 (0)121 767 7105 Fax: +44 (0)121 767 7310 Web: http://www.bhx.co.uk

Serving the Heart of England

© COPYRIGHT BIRMINGHAM INTERNATIONAL AIRPORT LIMITED 2000